Site Contract Description Contractor and Contract Current Contract Type [Certificaiton Status , U.S. DEPARTMENT OF
Number Contract ENERGY
D +HPon |
Under Review by PM: The previous WIPP M&O Contract, DE-
EMO0001971, held by Nucl Waste Part hip, LLC, which
. . . Salado Isolation Mining Firm Fixed . ¢ y uciear as e_ -ar-ners P . whic
Waste Isolation Pilot Project . ) maintained the previous EVMS certification transitioned to the
Management and Operatin Contractors (SIMCO) 11/08/2022 to | Price/Time and new M&O contractor, Salado Isolation Mining Contractors
8 perating | 89303322DEM000077 (LLC 11/07/2026| Materials/ Task ' 8 :
Contract (SIMCO), LLC.) on Feb 4th, 2023. The new contractor will seek an
Team: Bechtel) Orders . R
EVMS certification as they assume responsibilities for the
Carlsbad Field Carlsbad Capital Asset Projects.
Offi
ice Indefinite
Carlsbad Transportation CAST Specialty Transportation, 06/16/2022 to Delivery/ .
Earned Value Management System NOT Required
Services (WIPP) Inc. 89303322DEMO000076 6/15/2027|  Indefinite g ¥ q
Quantity
Indefinite
Navarro Research and
Carlsbad Technical Engineering, Inc 07/01/2021 to Delivery/ Earned Value Management System NOT Required
Assistance Contract (CTAC) & & 06/30/2031 Indefinite & Y 4
89303321DEMO000063 .
Quantity
Energy Technology
Engineering Center Site -Site Indefinite
Environmental Monitoring, North Wind, Portage Inc. DE- 08/01/2014 to Delivery/ Earned Value Management Svstem NOT Required
Decontamination and EM0000837 06/30/2024|  Indefinite & Y a
Demolition, and Surveillance Quantity
Environmental and Maintenance (ETEC)
Management
Consolidated Moab Site- Environmental Indefinite
Business North Wind Portage, Inc. 02/03/2022 t Deli .
ust Remediation of the Moab or ind FOrLage, nc 103/ © € |v_er.y/ Earned Value Management System NOT Required
. . I 89303322DEMO000073 02/02/2032 Indefinite
Uranium Mill Tailings .
Quantity
Indefinite
Certification Not Required: Not yet certified b th
Nevada- Environmental Navarro, Inc. 10/01/2020 to Delivery/ contlralxct (;oes not ha(:/l:a ca itoaI\z;essecter rIoI'th tehczjtursee ui(rees a
Program Services 89303320DEM000037 09/30/2030|  Indefinite - P proJ q
Quantity certified EVMS.
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Site Contract Description Contractor and Contract Current Contract Type [Certificaiton Status U.S. DEPARTMENT OF
Number Contract ) ENERGY
D +HPon |
Certification Waived: CH2M Hill-B&W West Valley: EVMS
certification is required for the contract. The site has only one
capital project of sufficient size to warrant EVMS certification by
Cost-Plus the Department’s certification authority, the DOE Office of
West Valley Demonstration CH2MHill-Babcock and Wilcox 08/29/2011 to Award Fee Project Management (PM). On June 16, 2020, the Under
Environmental Project Interim End State | West Valley, LLC DE-EM0001529 02/28/2025 (CPAF) w/PBI Secretary for Science (S- 4) approved the DOE Order 413.3B
exemption request to allow the WVDP MPPB Demolition project
Management . . o
Consolidated to proceed to CD-2/3 WIthOltIt employmg a certlfu_ed EVMS system
Business and instead manage the project via alternate project controls and
a contractor maintained EVMS.
LLC Team: Stoller Newport News Indefinite e . . . .
. Certification Not Required: N3B is Not yet certified because the
Los Alamos Legacy Cleanup Nuclear Los Alamos, LLC and 04/30/2018 to Delivery/ ) . .
] . . contract does not have a capital asset project that requires a
Contract BWNXT Technical Services Group, 04/29/2026 Indefinite certified EVMS
Inc. 89303318CEMO000007 Quantity ’
Under Review by PM: DOE Office of River Protection (ORP), BNI
and PM have made notable progress in addressing the findings
Hanford and recommendations of the 2019 EVMS Surveillance report.
However, several of the corrective actions resulting from the
Procurement Waste Treatment Plant . .
Office (Office of | (WTP) Construction of the EVMS Surveillance review have not yet been formally closed by
R ) Bechtel National Inc. DE-AC27- 12/11/2000 to | Cost Plus Award |[PM. At the current rate of closure, it does not appear that all
River Protection Hanford Tank Waste . . . . . .
i 01RV14136 09/30/2024 Fee corrective actions will be closed prior to completion of the Direct
and Richland Treatment and . . .
X L Feed Low-Activity Waste (DFLAW) project. A recent Project Peer
Operations Immobilization Plant . ) )
Office) Review (PPR), held mid-March 2022, resulted in a

recommendation that the project team consider implementing
Alternative Project Control Methods as defined in DOE Order
413.3B.
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Site Contract Description Contractor and Contract Current Contract Type [Certificaiton Status D, U.S. DEPARTMENT OF
Number Contract ENERGY
D +HPon |
Certified: Office of River Protection (ORP) Washington River
Protection Solutions (WRPS) had an EVMS Surveillance review by
PM the week of October 19, 2020 with significant findings
planned to be resolved via a corrective action management plan
(CAMP). On February 22, 2023, PM’s Director issued a
) memorandum stating that even though PM was unable to
Tank Operations Contract . . . . ) . . .
(TOC) Retrieval and Washington River Protection validate the final effectiveness of all corrective actions, PM-30
Treatment of Hanford’s Solutions, LLC DE-AC27- 06/20/2008 to | Cost Plus Award |recommends closing the 2020 WRPS surveillance review and
. . 08RV14800 (LLC Team: AECOM, 09/30/2025 Fee associated corrective action requests (CARs). A full validation was
Radioactive and Hazardous . ] . . A .
Tank Waste Atkins) not possible, given the timely completion of the Tank-side
Cesium Removal (TSCR) project and lacking any other capital
asset projects to review at that time. PM plans to conduct a
subsequent review to validate the maturity and effectiveness of
Hanford the WRPS EVMS on a future DOE O 413.3B capital asset project
Procurement with EVMS requirements for which WRPS, or subsequent
Office (Office of contractor adopting the WRPS EVMS, is responsible.
River Protection
and Richland
Operations
Office) Hanford Laboratory
Management and Integration,
LLC 89303320CEMO000075 (LLC Certification Not Required: Not yet certified because the
Hanford 222-S Laboratory 09/20/2020 to | Cost Plus Award ) . .
Members Navarro Research and contract does not have a capital asset project that requires a
Contract . . 09/19/2025 Fee "
Engineering, Inc., and Advanced certified EVMS.
Technologies and Laboratories
International)
Firm Fixed Price,
HPMC Corporation (OCC HPM Corporation 12/31/2018 to Cost
Med Occupational Medical P . Earned Value Management System NOT Required
. . 89303919DEMO000005 12/31/2023| Reimbursement,
Services for Hanford Site) and IDIQ
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Site Contract Description Contractor and Contract Current Contract Type [Certificaiton Status , U.S. DEPARTMENT OF
Number Contract ENERGY
D PN |
Hanford Mission E tial
antor . Isston Essentia . . Cost-Plus- Certification Not Required: Not yet certified because the
Services Contract Hanford Mission Integration 08/17/2020 to . . .
Inf d4si Soluti 85303320DEMO00031. 08/16/2025 Award Fee contract does not have a capital asset project that requires a
Hanford (In rastructL.Jre and Site olutions /16/ (CPAF) w/PBI |certified EVMS.
Procurement services)
Office (Office of
River Protection
and Richland
Operations Central Plateau Cleanup
Offi Contract (CPCC) Central Plateau Cleanup Indefinite Certification Not Required: Not yet certified because the
ice) , Company 89303320DEM000030 | 12/12/2019to| _ . » MOty . )
(Management of site Delivery/Indefinit [contract does not have a capital asset project that requires a
. . (LLC Team: AECOM, Fluor and 12/11/2029 ] .
operations for Richland ] e Quantity certified EVMS.
—_ Atkins)
cleanup facilities)
Under Review by PM: PM-30 will use the maturity model and
Idaho Environmental Coalition, Indefinite awironmentleiszs;s)sae:t l,JtSing th In.tegratedtF-’rrotjelc;/.Pl:c;gl;a.\m
anagemen aturity and Environment Total Risk Ratin
Idaho Cleanup Project End | LLC 89303321DEMO000061 (LLC |  10/1/2021to|  Delivery/ & ey : &
] . (METRR) tool to assess their EVMS. The draft charter defines all
State Contract (ICP) Team: Jacobs, North Wind 09/30/2031 Indefinite . . . L
Idaho Portage) Quantit the expected milestones for delivery, meetings, data deliveries,
Operations & ¥ and other details needed to complete the their EVMS Compliance
Office certification.
Protection Strategies, Inc. (PSI)
Physical Security Services (SDVOSB) GS- 10/01/2021 to Time and Earned Value Management System NOT Required
Y y 07F 0442N/89243221FEMA40001 09/30/2024|  Materials & Y 4
0 (TO)
Isotek Systems, LLC DE-ACO5- 10/09/2003 to . . .
U-233 Disposition Project Fixed Price Earned Value Management System NOT Required
P J 040R22860 (LLC Team: Atkins) 12/31/2024 & ¥ 9
OF200 Mercury Treatment APTIM/NW Construction Joint 12/6/2018 to | _. . . .
Firm Fixed Price - |Earned Value Management System NOT Required
. ' System Venture 89303319CEM000041 12/25/2023
Oak Ridge Office
Indefinite
Deliver Certification Not Required: Not yet certified because the
Oak Ridge Reservation United Cleanup Oak Ridge, LLC 10/27/2021 to . ,Y/ 4 ) 4 . .
Indefinite contract does not have a capital asset project that requires a
Cleanup Contract (ORRCC) (UCOR) 89303322DEMO000067 10/26/2031 ] e
Quantity (Task [certified EVMS.
Orders)
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Site Contract Description Contractor and Contract Current Contract Type [Certificaiton Status FR, U8 DEPARTMENT OF
Number Contract ENERGY
D +HPon |
Professional Project Services, Inc.
. 02/23/2023 — |Time & Materials, .
Oak Ridge Office Tech Support Service GS-00F-112CA Earned Value Management System NOT Required
& PP / 02/22/2024|  Task Orders & Y g
89303323FEM400324(TO)
. . . Certification Not Required: Contract calls for either an Earned
. e Mid-America Conversion
(DUF6) Conversion Facilities . Cost Plus Award |Value Management System or an alternate performance
. Services, LLC DE-EM0004559 11/03/2016 to . . L.
Operation of Depleted . Fee and Fixed |management method. MCS established an EVMS, which is not
. . (LLC Team: Atkins, 01/31/2024 . " )
Uranium Hexafluoride ) Price CLINs certified because the contract does not have a capital asset
Westinghouse, Fluor) . . n
project that requires a certified EVMS.
Port th Infrastruct North Wind D ics, LLC 01/03/2022 t FFP w IDIQ, LH, .
ortsmou n rastructure or ind Lynamics /03/ © wiDIQ, Earned Value Management System NOT Required
Services 89303321DEMO000065 12/18/2024] and CR CLINs
Certification Not Required: Not yet certified because the
L Four Rivers Nuclear Partnership, contract does not have a capital asset project that requires a
Paducah GDP Deactivation & 06/20/2017 to | Cost Plus Award . . .
Remediation LLC DE-EM0004895 (LLC Team: 06/19/2025 Fee certified EVMS. Four Rivers Nuclear Partnership, LLC recently
Portsmouth Jacobs, Fluor, BWX Technologies) completed a self-surveillance/compliance review and found their
Paducah Project EVMS adequate.
Office
Pad h Infrastruct Swift and Staley, Inc. DE- 10/01/2015 t FFP w IDIQ, LH, .
aducan in |.’as ructure wirtan aley, ‘nc /01/ © wDiQ, Earned Value Management System NOT Required
Services EMO0003733 07/31/2024] and CR CLINs
Portsmouth GOP Fluor-Babcock and Wilcox Certified: Fluor B&W Portsmouth LLC (FBP): Fluor B&W
Decontamination and Portsmouth, LLC DE-AC30- 08/16/2010 to | Cost Plus Award [(Portsmouth D&D) successfully demonstrated compliance of its
. 10CC40017 (LLC Team: Fluor, 01/31/2024 Fee EVMS & the Office of Project Management certified them on Jan
Decommissioning (D&D)
BWXT) 30, 2020.
Time and
Portsmouth Paducah Project 03/31/2023 to Materials, IDIQ
Office Technical Support E-TAS/ 89303319CEMO000055 03/31/2025 CLIN for Firm  |Earned Value Management System NOT Required
Services Fixed Price Task
Orders
Savannah River Nuclear
Savannah River Site Solutions, LLC DEO-AC09- 01/10/2008 to Cost-Plus- Not Certified: Savannah River Nuclear Solutions, LLC requires
Management and Operation | 08SR22470 (LLC Team: Fluor, 09/30/2026 Award Fee Earned Value Management System and Certification and is not
. (M&O) Newport News Nuclear, (M&O) currently certified.
Savannah River i
Site Office Honeyv_vell Intern.atlonal)
Savannah River Security Contract
P ilitary SVC/Cent 07/15/2023 to | Cost Plus Award
Paramilitary Services (Paramilitary /Centerra 115/ Earned Value Management System NOT Required
Group, LLC) 5/14/2033 Fee
89303323DEM000088
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Site

Savannah River
Site Office

Contract Description Contractor and Contract Current Contract Type [Certificaiton Status , U.S. DEPARTMENT OF
Number Contract ENERGY
D +HPon |
Savannah River National Lab | Battelle Savannah River Alliance 02/16/2021 to | Cost Plus Award .
Earned Value Management System NOT Required
(SRNL) M&O (BSRA) 89303321CEMO000080 02/15/2026 Fee
Certified: Savannah River Mission Completion, LLC is currently
Savannah River Site Savannah River Mission Indefinite using an EVMS that has been previously certified. Under Review
o ) 10/27/2021 to Delivery/ by PM: PM-30 will be using the Integrated Project/Program
Integrated Mission Completion, LLC . ) . . .
) 10/26/2031 Indefinite Management (IP2M) Maturity and Environment Total Risk Rating
Completion Contract 89303322DEMO000068 . . .
Quantity (METRR) tool as part of the currently ongoing review to

determine their EVMS Compliance certification.
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